STATEMENT OF WORK (“SOW”)

GOOD GOODS - COPILOT STUDIO DEPLOYMENT

6/23/2026
BDO Digital, LLC
Brandon Brouwer, Jon Haines, Matt Diliberto

BDO USA refers to BDO USA, P.C., a Virginia professional corporation, also doing business in certain jurisdictions with an alternative identifying abbreviation, such as Corp. or P.S.C.

BDO USA, P.C. is the U.S. member of BDO International Limited, a UK company limited by guarantee, and forms part of the international BDO network of independent member firms.

BDO is the brand name for the BDO network and for each of the BDO Member Firms.

1 STATEMENT OF WORK

This Statement of Work is between BDO Digital and Good Goods (“Client”)

All terms and conditions of the Services Agreement not modified herein remain in full force and effect for the Term of the Agreement.

2 BACKGROUND

BDO Digital has been working with Good Goods to establish an initial proof of concept for Microsoft Copilot Studio within the firm environment, while also developing foundational administration capabilities within the Microsoft admin center and Power Platform admin center. Building on that progress, and in alignment with a broader firmwide intention to roll out Copilot Studio, this engagement is intended to extend those early efforts into an enterprise-ready framework that can support broader adoption. The project will focus on defining the core platform architecture, governance model, environment strategy, security and compliance guardrails, and operational processes needed to move from proof of concept to a scalable production foundation. This work is designed to support an initial rollout of approximately 500 users while creating a repeatable model that can be expanded over time to support additional use cases and future growth.

3 OBJECTIVES

Key objectives of this project include:

- Establish a production-ready foundation for Microsoft Copilot Studio that can support an initial enterprise rollout and scale over time.
- Define governance, security, compliance, and responsible AI guardrails to enable safe and controlled platform use across the firm.
- Design a scalable environment strategy across development, test, and production, including administrative structure and deployment boundaries.
- Standardize Application Lifecycle Management practices for solution packaging, version control, testing, release governance, and controlled promotion between environments.
- Prepare the operational model required for ongoing administration, monitoring, support, and onboarding of prioritized business use cases.

4 SCOPE

The items within the scope of this project are:

4.1 Strategic Advisory and Readiness

- Conduct up to six (6) 1-hour stakeholder working sessions to confirm deployment priorities, target business use cases, success criteria, and key decisions required to support the initial Copilot Studio rollout.
- Perform a readiness assessment of the current Copilot Studio and Power Platform foundation, including administration, licensing, environment structure, connector considerations, and dependencies that could affect production deployment, based on up to three (3) existing environments and up to ten (10) prioritized connectors.
- Develop a phased rollout approach that defines the activities, sequencing, and prerequisites needed to move from proof of concept to an initial production deployment, covering up to three (3) rollout phases.
- Define a pilot build approach for an initial group of users, including up to two (2) candidate use cases, the pilot audience, validation criteria, and decision points needed to move from pilot to broader rollout.

4.2 Architecture and Environment Design

- Define the target deployment architecture for Copilot Studio, including the recommended group model for up to three (3) environments spanning development, test, and production.
- Document administrative ownership, platform responsibilities, and deployment boundaries required to support a controlled enterprise rollout.
- Identify the recommended integration and platform configuration considerations needed to support initial business use cases and future scale, covering up to ten (10) prioritized connectors or integration points.

4.3 Governance, Security, and Compliance

- Define the governance model for Copilot Studio, including those who can build, review, approve, publish, and support agents within the firm.
- Document security and access guardrails for platform administration, connector usage, data access, and agent publishing, including up to three (3) role-based access models or administrative personas.
- Leverage Purview technologies such as Endpoint DLP and Data Security Posture Management (DSPM) needed to support monitoring and controlling use of enterprise data within Copilot Studio, including recommendations for up to two (2) DLP policies and associated policy tuning considerations.

- Pilot governance, security, and DLP policy recommendations that can be applied to a limited user group to validate controls before broader enterprise rollout, including implementation of up to two (2) DLP policies and up to five (5) associated rules in total.

4.4 Application Lifecycle Management

- Define the Application Lifecycle Management approach for Copilot Studio solutions, including packaging, version control, testing, release approvals, and promotion across environments for up to two (2) pilot solutions.
- Document the standards and decision points required to support controlled changes and repeatable deployment practices.
- Establish release governance expectations to support ongoing platform management after initial rollout.
- Pilot deployment and promotion procedures for initial solutions so changes can be tested, approved, and released to a limited user group before wider adoption, covering up to two (2) pilot solutions.

4.5 Operational Readiness and Rollout Planning

- Define the operational readiness model required to support the platform after go-live, including administration, monitoring, support responsibilities, and escalation expectations.
- Document the activities required to transition from deployment planning into operational use, including up to two (2) knowledge transfer or operational handoff sessions.
- Identify the readiness steps needed to onboard prioritized business use cases following the initial rollout, covering up to two (2) prioritized use cases.
- Assess the resource model needed to support Copilot Studio as an enablement platform for power users across the firm, including recommended team size, role definitions, ownership boundaries, intake responsibilities, support expectations, and escalation paths required to operate the platform at scale.
- Pilot support, monitoring, and feedback processes for the initial user group so pilot performance, issues, and adoption insights can inform the broader rollout plan.

Deliverables

- Deployment strategy and readiness assessment.
- Architecture and environment design document.
- Governance, security, and compliance framework, including DLP and Microsoft Purview-aligned controls.
- Application Lifecycle Management framework.

- Operational readiness and pilot validation plan for up to two (2) prioritized use cases.
- Resource sizing and role recommendation for supporting Copilot Studio as an enablement platform for firmwide power users.
- Phased rollout roadmap for initial deployment and future expansion.

4.6 Project Management

- Project initiation and tracking
- Weekly status reports
- Formal change requests (as needed)
- Phase closure meetings
- Project closure meeting
- Deliverables and quality review

5 OUT OF SCOPE

The items not included within the scope of this project are:

- Post-project support, management and maintenance (refer to the Post-Project Support for the proposed option)
- Full enterprise rollout of Copilot Studio beyond the agreed pilot group.
- Development or deployment of additional agents, use cases, or workflows beyond the agreed pilot solution.
- Ongoing post-project support, monitoring, management, maintenance, or administration.
- Remediation of existing Microsoft 365, Power Platform, Purview, Entra ID, licensing, data quality, or permission issues.
- Large-scale data cleanup, migration, SharePoint restructuring, sensitivity labeling, retention configuration, or permission remediation.
- Enterprise-wide implementation of Purview, DLP, DSPM for AI, Insider Risk, eDiscovery, retention, or sensitivity labeling controls are being addressed in separate scope.
- Custom connector, custom API, Azure infrastructure, or third-party integration development unless specifically included in the agreed pilot.
- Formal legal, privacy, regulatory, records management, or responsible AI policy drafting.

6 ESTIMATE

The cost estimate to complete the Project is $150,000. This Project will be conducted as a fixed fee based on the scope outlined above.

BDO will invoice client forty percent of the project fee at the commencement of the project and forty percent mid-way through the project. The final twenty percent of the fee will be invoiced at the completion of the project. Client agrees to pay within the invoice terms.

Billing Schedule Milestones	Total Percent Billed
Project Commencement	40% of SOW Amount
Project schedule mid-point	40% of SOW Amount
Project Completion	20% of SOW Amount

This estimate may be modified by BDO upon further discovery of Project requirements and BDO involvement. If additional budget is needed to complete the Project, it will require that a Project Change Request be duly authorized by Client.

6.1 Microsoft Funding

BDO has applied for $50,000 in funding from Microsoft to be applied to this project. There are additional steps required to secure this funding upon execution of the proposed work, such as a proof of execution document signed. Client agrees to cooperate in a timely manner with all associated vendor processes, timelines, and other requirements which may be necessary to secure funding. In the event there are project delays and or cancellations, there is a risk that funding will be voided from Microsoft. Any unpaid portions of Microsoft funding will be the responsibility of the Client.

6.2 Post Project Support

Following project completion of the services set forth in this agreement, BDO Digital recommends a supplemental agreement to support your ongoing operational support needs. Our expert teams provide comprehensive system support and optimization to ensure peak performance and reliability. BDO Digital will provide a separate Statement of Work detailing the complete service offering, including service levels, response times, and engagement terms. This proactive approach ensures continued system reliability and performance while providing access to specialized expertise as your operational needs evolve.

7 TIMELINE

The Project is expected to take 8-10 weeks from the date of project commencement. Any delays that extend the project duration beyond 10 weeks may require a Project Change Request to increase cost estimates.

The project start date has not been defined. BDO will work with Client to develop an acceptable project schedule and timeline.

8 ACCEPTANCE OF SERVICES AND DELIVERABLES

If Client believes that any particular Service or any particular Deliverable has not been provided in a professional manner consistent with this Agreement, Client must notify BDO in writing of the same within 20 days of the date of delivery of the applicable Service or Deliverable, at which time BDO will make all commercially reasonable efforts to re-perform such Services or repair or replace such Deliverable, to the Client's satisfaction. All Services or Deliverables not objected to within such 20 day-period will be deemed to have been accepted by the Client. BDO expressly disclaims any warranty of merchantability or fitness for a particular purpose and further disclaims all other representations and warranties.

9 TRAVEL

TRAVEL, LODGING, AND REASONABLE OUT-OF-POCKET EXPENSES ARE NOT INCLUDED IN THE ESTIMATE OF FEES AND COSTS AND WILL BE BILLED SEPARATELY.

Travel time will be billed at the hourly rates identified per role in this statement of work unless the travel time is associated with seven or more billable hours of work for that calendar day.

BDO will consult with Client to identify preferred travel **ARRANGEMENTS, DISCOUNTS, OR CORPORATE PARTNERSHIPS.**

10 ASSUMPTIONS & CONTINGENCIES

- All estimated fees and costs contained herein remain valid if the SOW is executed by Client within 30 days of receipt.
- Access to all existing relevant documents will be provided as needed.
- Access to technical and functional personnel will be made available as required.

- Appropriate access to required systems and services will be granted to BDO staff as needed.
- All work will be completed during normal business hours. After hours work will be billed at 1.5 times the standard billing rate.
- Normal business hours are 8:30 AM to 5:00 PM, Monday through Friday, excluding BDO holidays.
- BDO will conduct high-level testing of the solution; Client will be responsible for testing all functionality and then report issues to BDO.
- Client is responsible for purchasing all hardware, software and licensing.
- BDO will be named Microsoft attribution partner for the services rendered in this SOW, not limited to but including PAL, DPOR, and/or CPOR. This allows us to help you achieve value for your licensing investment. PAL helps us track consumed Azure services. The Partner of Record for your Azure/Microsoft 365 subscription(s) is the partner who is helping you design, build, deploy or manage a solution that you've built on the service; it is not the partner who sold you the subscription. BDO will complete the Microsoft 365 Partner Attribution form, on behalf of the client (and with client's reasonable assistance), for workloads involved in the execution of the project. BDO may earn incentives based on usage or licensing of the implemented solution.
- BDO's Services and Deliverables are expressly contingent upon the information and access provided by Client. BDO shall not be responsible or liable for (a) the results of its assessment, (b) any threat or risk identified by BDO, (c) the functionality of Client's information systems, or (d) the actions or inactions of Client with respect to its information systems. While BDO shall provide the Services in a professional manner, by qualified personnel, Client acknowledges and agrees that BDO is not guarantying the results of its assessment. Further, BDO is not representing or warranting that its Services or any assessment provided by BDO will identify each and every source of risk or threat to Client's information systems.
- Non-Solicitation. BDO incurs great expense in hiring and training its personnel. Accordingly, during the period beginning with the effective date of this Addendum and ending twelve (12) months after the date of the last invoice from BDO to Client, neither the Client nor its respective affiliates will offer employment to or hire any current or recent BDO employee who performed services for the Client within the last twelve (12) months, without the prior written consent of BDO. "Recent Employee" shall include any individual employed by BDO during the preceding twelve months. "Employment" shall include any form of employment, consulting, independent contractor relationship, or other arrangement in which an individual will directly or indirectly perform services or work for, or on behalf of, Client. While the parties agree that a breach of this provision would cause BDO to suffer damages, including without limitation the time and cost in recruiting and training a new employee, the actual amount of damages, loss or harm from a breach of this provision is difficult to estimate with certainty. In the event that Client breaches this clause, Client shall pay BDO an amount equal to fifty

percent (50%) of the hired employee's prior twelve (12) month compensation with BDO, which the parties agree is a reasonable estimate of the damages that would be caused by such breach.

11 APPROVAL FOR COPILOT STUDIO DEPLOYMENT

In Witness Whereof, the parties hereto have caused this Statement of Work to be executed by their duly authorized representatives who have the power and authority and who have obtained all approvals, authorizations and consents necessary to enter into this Agreement on behalf of the party set forth below for whom the authorized signatory is executing this Agreement.

Good Goods	BDO Digital
By: _____	By: _____
Name: _____	Name: _____
Title: _____	Title: _____
Date: _____	Date: _____

BDO DIGITAL

POE Template – Modern Work & Security Usage (Biz Apps is on page 3)

POE gives Microsoft the opportunity to validate that partners have been involved in driving Usage growth. POE ensures the right partners are rewarded for investing their resources to drive world class solutions for our shared customers and prospects. The purpose of this template is to assist Partners in providing POE that contains all requisite elements of an approvable claim. *If you have existing documentation that contains the elements of valid POE it can be submitted in lieu or in support of this template.*

- Use of this template is recommended when submitting CPOR claims for Modern Work and Security Usage association.
- Alternate POE documents are acceptable if all requisite elements are included.
- Incentive and policy resources available here: **https://partner.microsoft.com/membership/partner-incentives**

POE Template Instructions:

Section 1: Select product(s)/workload(s) and activity type.
Section 2: Provide details on engagement activities & supporting documentation.
Section 3: Fill out all information in the Partner and Customer Information section. Ensure that the Customer information matches the information entered in your CPOR claim in Partner Center.
Section 3.1: Provide valid customer acknowledgment* dated within 12 months of claim submission. *Physically or electronically signed proof of execution documentation by customer (Printed name, signature, title, and date). Please note the electronic signature needs to be an e-signature with a valid certificate of authenticity. This can also be an e-mail confirmation describing the work. Original .msg email communication between Partner and Customer showing clear proof of work activity and customer approval.

Recommended: Provide supporting documentation demonstrating your claimed work activity. If the nature of the work changes over the course of the engagement, be sure to provide updated POE to maintain CPOR association. Examples of acceptable materials include but are not limited to:

• Statement of work	• Service logs	• Deployment roadmaps	• Milestones
• Solution architecture	• Visual diagrams	• Migration plans	• Timelines
• Service tickets	• BREP Partner	• Service descriptions	• User counts

Section 1 (Required): Select product(s)/workload(s) and activity type			
X M365 Copilot	☐ Deployment	☒ Implementation	☐ Adoption/Change Mgmt.
☐Managed Security Services	☐ Deployment	☐ Implementation	☐ Adoption/Change Mgmt.
☐Teams Apps	☐ Deployment	☐ Implementation	☐ Adoption/Change Mgmt.
☐Teams Meetings	☐ Deployment	☐ Implementation	☐ Adoption/Change Mgmt.
☐Teams Phone Enabled Users	☐ Deployment	☐ Implementation	☐ Adoption/Change Mgmt.
☐Teams	☐ Deployment	☐ Implementation	☐ Adoption/Change Mgmt.
☐Teams for Frontline Workers	☐ Deployment	☐ Implementation	☐ Adoption/Change Mgmt.
☐Teams Rooms	☐ Deployment	☐ Implementation	☐ Adoption/Change Mgmt.
☐Microsoft Intune	☐ Deployment	☐ Implementation	☐ Adoption/Change Mgmt.
☐Viva Connections	☐ Deployment	☐ Implementation	☐ Adoption/Change Mgmt.
☐Viva Learning	☐ Deployment	☐ Implementation	☐ Adoption/Change Mgmt.
☐Viva Insights	☐ Deployment	☐ Implementation	☐ Adoption/Change Mgmt.
☐Viva Topics	☐ Deployment	☐ Implementation	☐ Adoption/Change Mgmt.
☐Viva Engage	☐ Deployment	☐ Implementation	☐ Adoption/Change Mgmt.
☐Viva Goals	☐ Deployment	☐ Implementation	☐ Adoption/Change Mgmt.
☐Project Planner	☐ Deployment	☐ Implementation	☐ Adoption/Change Mgmt.

☐Microsoft Entra Conditional Access	☐ Deployment ☐ Implementation ☐ Adoption/Change Mgmt.
☐Microsoft Entra IDP2	☐ Deployment ☐ Implementation ☐ Adoption/Change Mgmt.
☐ Microsoft 365 Apps	☐ Deployment ☐ Implementation ☐ Adoption/Change Mgmt.
☐Microsoft Purview Insider Risk Management	☐ Deployment ☐ Implementation ☐ Adoption/Change Mgmt.
☐Microsoft Defender for Cloud Apps	☐ Deployment ☐ Implementation ☐ Adoption/Change Mgmt.
☐Microsoft Defender Endpoint	☐ Deployment ☐ Implementation ☐ Adoption/Change Mgmt.
☐Microsoft Purview Information Protection	☐ Deployment ☐ Implementation ☐ Adoption/Change Mgmt.
☐Microsoft Defender for Identity	☐ Deployment ☐ Implementation ☐ Adoption/Change Mgmt.
☐Microsoft Defender for Office 365	☐ Deployment ☐ Implementation ☐ Adoption/Change Mgmt.
☐Exchange Online	☐ Deployment ☐ Implementation ☐ Adoption/Change Mgmt.
☐SharePoint Online	☐ Deployment ☐ Implementation ☐ Adoption/Change Mgmt.

Section 2 (Required): Scope of Work Details	
Describe in *detail* the work performed following the product and activity selection in Section 1:	BDO Digital has been working with BDO USA to establish an initial proof of concept for Microsoft Copilot Studio and to develop the foundational administrative capabilities needed to support the platform within the firm environment. As interest in broader adoption has increased, BDO USA is seeking to transition from this early-stage effort into a more structured and scalable deployment approach that can support initial production use and future expansion. This engagement is intended to define the architecture, governance, security, compliance, and operational framework required to deploy Copilot Studio in a controlled and repeatable manner. The work will support an initial rollout to approximately 500 users, including a limited pilot, while establishing the standards, guardrails, and deployment model needed to enable broader enterprise adoption over time.

Section 3. (Required): Partner and Customer Contact Information	
Partner Company Name	BDO Digital
Customer Company Name	BDO USA
Customer Signatory Name (printed)	Mike Gerhard
Customer Signatory Role or Job Title	Chief Data and AI Officer
Engagement Start and End Date	7/6/26

Section 3.1 (Required): Customer Acknowledgment*

*Customer acknowledgement **must** be dated within 12 months of claim submission. Applicable for Dates Signed field below.

Customer Signature **Date Signed**